

**Delta Conservancy Prop 1 Grant Program
FY15-16 Project Tracking**

	Project Information	Project Overview	Board Action	Deadline	Requirement	Date Completed	Comments/Notes - 4/12/17	Contract Execution Date
Project #	Prop 1-Y1-2015-003	Implement habitat and working landscape enhancements in the Yolo Bypass Wildlife Area.	Reservation of Funds and Conditional Approval	Mar-2017	Completion of CEQA and approval of Responsible Agency Finding		The grantee is completing the CEQA process. The project will come before the Board in July.	
Project Name	Yolo Bypass Wildlife Area Habitat and Drainage Improvement Project				Verification of Adequate Water Rights			
Applicant	Ducks Unlimited	Landowner Agreement Habitat Maintained for 15 Years	Post-Execution					
Grant Amount	\$2,000,000		Landowner Agreement					
Status	Funding Reserved							
SSJDC Staff Lead	Laura Jensen	Bylaws	6/7/2016					

	Project Information	Project Overview	Board Action	Deadline	Requirement	Date Completed	Comments/Notes	Contract Execution Date
Project #	Prop 1-Y1-2015-005	Develop a program for working with farmers to improve water quality, which is specific to the crops grown and water quality concerns in Solano and Yolo counties.	Board Approved				The first progress report and invoice is due by April 30, 2017.	1/9/2017
Project Name	Fish Friendly Farming Certification Program for the Sacramento-San Joaquin Delta							
Applicant	California Land Stewardship Institute							
Grant Amount	\$89,450							
Status	Active							
SSJDC Staff Lead	Aaron Haiman							

	Project Information	Project Overview	Board Action	Deadline	Requirement	Date Completed	Comments/Notes	Contract Execution Date
Project #	Prop 1-Y1-2015-008	Plan and design for the restoration of 1600 acres of emergent wetland.	Conditional Approval	July 2016	Bylaws	6/7/2016	Applicant has asked to revise the budget. Waiting on applicant to provide additional detail.	
Project Name	Sherman Island Wetland Restoration Project Phase III							
Applicant	Ducks Unlimited							
Grant Amount	\$100,000							
Status	Grant Agreement Pending							
SSJDC Staff Lead	Laura Jensen							

**Delta Conservancy Prop 1 Grant Program
FY15-16 Project Tracking**

	Project Information	Project Overview	Board Action	Deadline	Requirement	Date Completed	Comments/Notes	Contract Execution Date
Project #	Prop 1-Y1-2015-009	Convert denuded flood control channel at the confluence of Marsh, Sand, and Deer Creeks into a healthy stream corridor.	Reservation of Funds and Conditional Approval	Sep-2016	Completion of CEQA and approval of Responsible Agency Finding	11/21/2016	Admin is drafting the grant agreement.	
Project Name	Three Creeks Parkway Restoration Project					10/17/2016		
Applicant	American Rivers					Post-Execution		
Grant Amount	\$836,409					Landowner Agree.		
Status	Grant Agreement Pending							
SSJDC Staff Lead	Aaron Haiman							

	Project Information	Project Overview	Board Action	Deadline	Requirement	Date Completed	Comments/Notes	Contract Execution Date
Project #	Prop 1-Y1-2015-010	Purchase flood and conservation easements to protect agriculture for Swainson's Hawk and to protect the opportunity to build a new flood bypass at Paradise Cut in the future.	Reservation of Funds and Conditional Approval	Mar-2017	CEQA Filed and Approved by Board	3/22/2017	Grantee is working to secure a resolution of acceptance of the grant from their Board, per our acquisition checklist.	
Project Name	Paradise Cut Flood and Conservation Easement Acquisition					3/6/2017		
Applicant	San Joaquin RCD							
Grant Amount	\$2,000,000							
Status	Grant Agreement Pending							
SSJDC Staff Lead	Laura Jensen							

	Project Information	Project Overview	Board Action	Deadline	Requirement	Date Completed	Comments/Notes	Contract Execution Date
Project #	Prop 1-Y1-2015-012	Develop a conservation and flood management plan for a new flood bypass at Paradise Cut.	Conditional Approval	Jul-2016	Monitoring Plan	7/27/2016	Grant agreement provided to grantee on 2/23/17. Grantee will bring before its Board for approval and execution in late April.	
Project Name	Paradise Cut Conservation and Flood Management Plan							
Applicant	San Joaquin RCD							
Grant Amount	\$99,924							
Status	Grant Agreement Pending							
SSJDC Staff Lead	Laura Jensen							

**Delta Conservancy Prop 1 Grant Program
FY15-16 Project Tracking**

	Project Information	Project Overview	Board Action	Deadline	Requirement	Date Completed	Comments/Notes	Contract Execution Date	
Project #	Prop 1-Y1-2015-016	Restore up to 5 miles (22 acres) of new, floodway-compatible wildlife and pollinator habitat, providing an exit and transit corridor for wildlife during floods.	Conditional Approval	Sep-2016	Verification of Adequate Water Rights	8/23/2016	The first progress report and invoice is due by April 30, 2017. The project has completed its landowner access agreement with the landowner, the California Department of Fish and Wildlife, meeting the first condition of the grant agreement.	1/24/2017	
Project Name	Wildlife Corridors for Flood Escape on the Yolo Bypass Wildlife Area					Landowner Agreement			3/9/2017
Applicant	Yolo RCD					Habitat Maintained for 15 Years			Landowner Agreement
Grant Amount	\$688,195.64								
Status	Active								
SSJDC Staff Lead	Becky Stanton								

	Project Information	Project Overview	Board Action	Deadline	Requirement	Date Completed	Comments/Notes	Contract Execution Date
Project #	Prop 1-Y1-2015-019	Lower Marsh and Sand Creek Watershed Riparian Restoration Planning	Board Approved				In January of 2017, the grantee submitted their first quarterly report and invoice. The grantee met with various partners to begin planning the programmatic CEQA document for the Marsh and Sand Creek watersheds and began discussions about stormwater treatment design and revision of Contra Costa County's Stormwater 3C Handbook	10/19/2016
Project Name	American Rivers							
Applicant	\$73,493							
Grant Amount	Active							
Status	Aaron Haiman							
SSJDC Staff Lead								