

**Delta Conservancy Prop 1 Grant Program  
FY15-16 Conditionally Approved Project Tracking**

Jun-16

Project Information	Board Action	Deadline	Requirement	Date Completed	Comments/Notes	Contract Execution Date
014 Habitat Improvement for Swainson's Hawk at Elliott Ranch Environmental Defense Fund	Conditional Approval	31-Aug-16	Applicant to Appear at Meeting Habitat Maintained for 15 Years Verification of Adequate Water Rights Landowner Agreement Local Outreach SOW Status	6/27/2016	Landowner Agreement and habitat maintenance contract stipulating 15 years is in progress by applicant. Will request completed Covered Action Checklist from Grantee.	
				6/27/2016		
				6/27/2016		
Project Information	Board Action	Deadline	Requirement	Date Completed	Comments/Notes	Contract Execution Date
012 Paradise Cut Conservation and Flood Management Plan San Joaquin RCD	Conditional Approval	Jul-16	Monitoring Plan SOW Status		Monitoring plan expected 7/22/2016. SOW will then be drafted and completed in Aug.	
Project Information	Board Action	Deadline	Requirement	Date Completed	Comments/Notes	Contract Execution Date
008 Sherman Island Wetland Restoration Project Phase III Ducks Unlimited	Conditional Approval		Bylaws SOW Status	6/7/2016	Grant Agreement in review as of 7/19/2016.	
				7/19/2016		
Project Information	Board Action	Deadline	Requirement	Date Completed	Comments/Notes	Contract Execution Date
016 Wildlife Corridors for Flood Escape on the Yolo Bypass Wildlife Area Yolo RCD	Conditional Approval	Sep-16	Verification of Adequate Water Rights Landowner Agreement Habitat Maintained for 15 Years SOW Status		Grantee is working with SWRCB and landowner (CDFW) to track down water rights information, and to develop an agreement to provide land tenure and habitat maintenance for 15 years.	
Project Information	Board Action	Deadline	Requirement	Date Completed	Comments/Notes	Contract Execution Date
009 Three Creeks Parkway Restoration Project American Rivers	Reservation of Funds and Conditional Approval	Sep-16	Completion of CEQA and approval of Responsible Agency Finding Verification of Adequate Water Rights Landowner Agreement Habitat Maintained for 15 Years SOW Status		CEQA, Verification of Water Rights, and Landowner Agreement are all in progress.	
Project Information	Board Action	Deadline	Requirement	Date Completed	Comments/Notes	Contract Execution Date
010 Paradise Cut Flood and Conservation Easement Acquisition San Joaquin RCD	Reservation of Funds and Conditional Approval	Mar-17	CEQA Filed and Approved by Board Checklist 1 Checklist 2 Checklist 3 SOW Status		Grantee has convened a meeting of the partners and developed a workplan for providing the materials required in the acquisition checklist. Some of the cost share money noted in the application is being spent to hire consultants to produce the information required. A consultant, Consero Solutions, will manage the workplan and CEQA filing over the summer, during the project contact's sabbatical. All materials anticipated by early February. Applicants have been directed to focus on identifying a specific property to purchase.	
Project Information	Board Action	Deadline	Requirement	Date Completed	Comments/Notes	Contract Execution Date
003 Yolo Bypass Wildlife Area Habitat and Drainage Improvement Project Ducks Unlimited	Reservation of Funds and Conditional Approval	Mar-17	Completion of CEQA and approval of Responsible Agency Finding Verification of Adequate Water Rights Landowner Agreement Habitat Maintained for 15 Years Bylaws SOW Status		Bylaws received.	
				6/7/2016		
Project Information	Board Action	Deadline	Requirement	Date Completed	Comments/Notes	Contract Execution Date
005 Fish Friendly Farming Certification Program for the Sacramento-San Joaquin Delta California Land Stewardship Institute	Board Approved		SOW Status	7/19/2016	Grant Agreement in review as of 7/19/2016.	
Project Information	Board Action	Deadline	Requirement	Date Completed	Comments/Notes	Contract Execution Date
019 Lower Marsh and Sand Creek Watershed Riparian Restoration Planning American Rivers	Board Approved		SOW Status	7/6/2016	Grant Agreement in review as of 7/6/2016.	