

**Delta Conservancy Prop 1 Grant Program
FY15-16 Conditionally Approved Project Tracking**

	Project Information	Board Action	Deadline	Requirement	Date Completed	Comments/Notes - 1/17/17	Contract Execution Date
Project #	Prop 1-Y1-2015-003	Reservation of Funds and Conditional Approval	Mar-2017	Completion of CEQA and approval of Responsible Agency Finding		Awarded funding by CDFW.	
Project Name	Yolo Bypass Wildlife Area Habitat and Drainage Improvement Project			Verification of Adequate Water Rights		Meeting scheduled with applicant and CDFW for 1/18/17 to coordinate grant management.	
Applicant	Ducks Unlimited			Landowner Agreement	Post-Execution		
Grant Amount	\$2,000,000			Habitat Maintained for 15 Years			
SSJDC Staff Lead	Laura Jensen			Bylaws	7-Jun-2016		
Project #	Prop 1-Y1-2015-005	Board Approved				Grant agreement executed.	1/9/2017
Project Name	Fish Friendly Farming Certification Program for the Sacramento-San Joaquin Delta						
Applicant	California Land Stewardship Institute						
Grant Amount	\$89,450						
SSJDC Staff Lead	Aaron Haiman						
Project #	Prop 1-Y1-2015-008	Conditional Approval		Bylaws	7-Jun-2016	Grant Agreement in review by admin staff as of 14-Jul-2016. Prioritized for the upcoming 2 weeks.	
Project Name	Sherman Island Wetland Restoration Project Phase III					Grant Agreement not yet sent to grantee.	
Applicant	Ducks Unlimited					Grantee reviewing budget.	
Grant Amount	\$100,000						
SSJDC Staff Lead	Laura Jensen						
Project #	Prop 1-Y1-2015-009	Reservation of Funds and Conditional Approval	Sep-2016	Completion of CEQA and approval of Responsible Agency Finding	11/21/2016	AH reworking SOW; questions out to grantee.	
Project Name	Three Creeks Parkway Restoration Project			Verification of Adequate Water Rights	10/17/2016	Waiting on grantee and landowner/project partner to develop funding agreement and land tenure agreement.	
Applicant	American Rivers			Landowner Agreement	Post-Execution	Question for Legal: Do we need to wait for the lead agency to file their NOD before we can execute the grant agreement? Or can we move forward with execution given that findings have been approved?	
Grant Amount	\$836,409			Habitat Maintained for 15 Years	Landowner Agree.		
SSJDC Staff Lead	Aaron Haiman						
Project #	Prop 1-Y1-2015-010	Reservation of Funds and Conditional Approval	Mar-2017	CEQA Filed and Approved by Board		CEQA exemption will be approved by SJC RCD at Feb board mtg.	
Project Name	Paradise Cut Flood and Conservation Easement Acquisition			Checklist 1		Transaction progressing - successful landowner mtg held last month; sending out Letters of Intent to top two landowners.	
Applicant	San Joaquin RCD					Working with appraiser on broad estimation of value for transactions in area.	
Grant Amount	\$2,000,000						
SSJDC Staff Lead	Laura Jensen						
Project #	Prop 1-Y1-2015-012	Conditional Approval	Jul-2016	Monitoring Plan	27-Jul-2016	Draft SOW complete and sent to Admin for review. Grant Agreement processing is a priority for the coming 2 weeks.	
Project Name	Paradise Cut Conservation and Flood Management Plan						
Applicant	San Joaquin RCD						
Grant Amount	\$99,924						
SSJDC Staff Lead	Laura Jensen						
Project #	Prop 1-Y1-2015-014	Conditional Approval	31-Aug-2016	Applicant to Appear at Meeting	27-Jun-2016	NOE has been filed with the State Clearinghouse.	
Project Name	Habitat Improvement for Swainson's Hawk at Elliott Ranch			Habitat Maintained for 15 Years	Landowner Agree.	Grant agreement sent to grantee on 1/17/17.	
Applicant	Environmental Defense Fund			Verification of Adequate Water Rights	27-Jun-2016		
Grant Amount	\$378,308			Landowner Agreement	Post-Execution		
SSJDC Staff Lead	Aaron Haiman			Local Outreach	27-Jun-2016		
Project #	Prop 1-Y1-2015-016	Conditional Approval	Sep-2016	Verification of Adequate Water Rights	23-Aug-2016	Grant agreement sent to grantee on 1/17/17.	
Project Name	Wildlife Corridors for Flood Escape on the Yolo Bypass Wildlife Area			Landowner Agreement	Post-Execution	Landowner has requested modifications to land tenure agreement which are under discussion with Legal.	
Applicant	Yolo RCD			Habitat Maintained for 15 Years		Posted Delta Plan consistency certification for public review, covered action not appealed (public review period ended 1/12/17).	
Grant Amount	\$688,195.64						
SSJDC Staff Lead	Becky Stanton						

Delta Conservancy Prop 1 Grant Program
FY15-16 Conditionally Approved Project Tracking

	Project Information	Board Action	Deadline	Requirement	Date Completed	Comments/Notes - 1/17/17	Contract Execution Date
Project #	Prop 1-Y1-2015-019	Board Approved				Grant Agreement executed 10/19/2016	10/19/2016
Project Name	Lower Marsh and Sand Creek Watershed Riparian Restoration Planning						
Applicant	American Rivers						
Grant Amount	\$73,493						
SSJDC Staff Lead	Aaron Haiman						

Full Proposals Project Tracking Sheet

Full Proposals Project Tracking Sheet											Reviewers						
Conservancy #	Project Name	Applicant	Organization Type	Project Description	County	Category	Funding Priority	Amount Requested	Cost Share	Total Project Cost	DC	DPC	CDFW	DWR	NOAA	USFWS	Total reviewers
Prop 1-1602	Dutch Slough revegetation	Reclamation District 2137	Public Agency	Establish and maintain native vegetation at the Dutch Slough restoration site in the following habitat types: tule-dominated tidal marsh, riparian vegetation, native grassland, and others.	Contra Costa	2	Restoration and Enhancement	\$2,900,000.00	\$1,395,400.00	\$4,295,400.00	X	X	X	Conflict	X	X	5
Prop 1-1603	Mello Farm Conservation Easement, Tyler Island	Sacramento Valley Conservancy	Nonprofit	Purchase perpetual conservation easements over approximately 275 acres of sandhill crane and waterbird habitat on Tyler Island.	Sacramento	2	Water-related Agricultural Sustainability	\$2,000,000.00	\$1,000,000.00	\$3,000,000.00	X	X	X			X	4
Prop 1-1605	Petersen Ranch: Working Waterway Habitat Enhancement Project	Solano Resource Conservation District	Public Agency	Habitat enhancement through cattle management and ecosystem restoration on approximately 525 acres of actively farmed and grazed ground along Lindsey Slough.	Solano	2	Restoration and Enhancement, Water Quality, Water-related Agricultural Sustainability	\$444,464.00	\$295,397.00	\$739,861.00	X	X	X			X	4
Prop 1-1608	Restoration of Priority Freshwater Wetlands for Endangered Species at the Cosumnes River Preserve	Sacramento County Regional Parks	Public Agency	Restore 110 acres of freshwater wetlands to benefit listed species.	Sacramento	2	Restoration and Enhancement, Water Quality	\$942,631.40	\$239,812.80	\$1,182,444.20	X	X	Conflict	Conflict	X	Conflict	3
Prop 1-1612	Investigations of restoration techniques that limit invasion of tidal wetlands	The Regents of the University of California	Public Agency	Identify improved methods for tidal wetland revegetation at Dutch Slough that reduce invasion by non-native plants	Contra Costa	1	Restoration and Enhancement	\$107,650.22	\$48,870.00	\$161,470.22	X	X	X	Conflict	X	X	5
TOTALS								\$6,394,745.62	\$2,979,479.80	\$9,379,175.42	5	5	4	0	3	4	