

**Delta Conservancy Prop 1 Grant Program  
FY15-16 Approved Project Tracking**

	<b>Project Information</b>	<b>Board Action</b>	<b>Deadline</b>	<b>Requirement</b>	<b>Date Completed</b>	<b>Comments/Notes</b>	<b>Contract Execution Date</b>
<b>Project #</b>	Prop 1-Y1-2015-003	Reservation of Funds and Conditional Approval	Mar-2017	Completion of CEQA and approval of Responsible Agency Finding		Awarded funding by CDFW. CEQA process delayed until July 2017. See Board report for additional details.	
<b>Project Name</b>	Yolo Bypass Wildlife Area Habitat and Drainage Improvement Project			Verification of Adequate Water Rights			
<b>Applicant</b>	Ducks Unlimited			Landowner Agreement	Post-Execution		
<b>Grant Amount</b>	\$2,000,000			Habitat Maintained for 15 Years			
<b>SSJDC Staff Lead</b>	Laura Jensen			Bylaws	6/7/2016		

	<b>Project Information</b>	<b>Board Action</b>	<b>Deadline</b>	<b>Requirement</b>	<b>Date Completed</b>	<b>Comments/Notes</b>	<b>Contract Execution Date</b>
<b>Project #</b>	Prop 1-Y1-2015-005	Board Approved				Grant agreement executed.	1/9/2017
<b>Project Name</b>	Fish Friendly Farming Certification Program for the Sacramento-San Joaquin Delta						
<b>Applicant</b>	California Land Stewardship Institute						
<b>Grant Amount</b>	\$89,450						
<b>SSJDC Staff Lead</b>	Aaron Haiman						

**Delta Conservancy Prop 1 Grant Program  
FY15-16 Approved Project Tracking**

	<b>Project Information</b>	<b>Board Action</b>	<b>Deadline</b>	<b>Requirement</b>	<b>Date Completed</b>	<b>Comments/Notes</b>	<b>Contract Execution Date</b>
<b>Project #</b>	Prop 1-Y1-2015-008	Conditional Approval		Bylaws	6/7/2016	Grant Agreement in review by admin staff as of 14-Jul-2016. Staff is drafting an updated scope of work and budget.	
<b>Project Name</b>	Sherman Island Wetland Restoration Project Phase III						
<b>Applicant</b>	Ducks Unlimited						
<b>Grant Amount</b>	\$100,000						
<b>SSJDC Staff Lead</b>	Laura Jensen						

	<b>Project Information</b>	<b>Board Action</b>	<b>Deadline</b>	<b>Requirement</b>	<b>Date Completed</b>	<b>Comments/Notes</b>	<b>Contract Execution Date</b>
<b>Project #</b>	Prop 1-Y1-2015-009	Reservation of Funds and Conditional Approval	Sep-2016	Completion of CEQA and approval of Responsible Agency Finding	11/21/2016	Staff is drafting a scope of work. Updated grant language specifies that grantee must file their Notice of Determination as a condition of the grant.	
<b>Project Name</b>	Three Creeks Parkway Restoration Project			Verification of Adequate Water Rights	10/17/2016		
<b>Applicant</b>	American Rivers			Landowner Agreement	Post-Execution		
<b>Grant Amount</b>	\$836,409			Habitat Maintained for 15 Years	Landowner Agree.		
<b>SSJDC Staff Lead</b>	Aaron Haiman						

**Delta Conservancy Prop 1 Grant Program  
FY15-16 Approved Project Tracking**

	<b>Project Information</b>	<b>Board Action</b>	<b>Deadline</b>	<b>Requirement</b>	<b>Date Completed</b>	<b>Comments/Notes</b>	<b>Contract Execution Date</b>	
<b>Project #</b>	Prop 1-Y1-2015-010 Paradise Cut Flood and Conservation Easement Acquisition	Reservation of Funds and Conditional Approval	Mar-2017	CEQA Filed and Approved by Board		Grantee has filed CEQA exemption and provided required materials to staff. Staff has reviewed materials and submitted request for approval to the Board		
<b>Project Name</b>					Checklist 1			3/6/2017
<b>Applicant</b>					San Joaquin RCD			
<b>Grant Amount</b>					\$2,000,000			
<b>SSJDC Staff Lead</b>					Laura Jensen			

	<b>Project Information</b>	<b>Board Action</b>	<b>Deadline</b>	<b>Requirement</b>	<b>Date Completed</b>	<b>Comments/Notes</b>	<b>Contract Execution Date</b>
<b>Project #</b>	Prop 1-Y1-2015-012 Paradise Cut Conservation and Flood Management Plan	Conditional Approval	Jul-2016	Monitoring Plan	7/27/2016	Grant agreement provided to grantee on 2/23/17. Grantee will bring before its Board for approval and execution in mid-March.	
<b>Project Name</b>							
<b>Applicant</b>					San Joaquin RCD		
<b>Grant Amount</b>					\$99,924		
<b>SSJDC Staff Lead</b>					Laura Jensen		

**Delta Conservancy Prop 1 Grant Program  
FY15-16 Approved Project Tracking**

	<b>Project Information</b>	<b>Board Action</b>	<b>Deadline</b>	<b>Requirement</b>	<b>Date Completed</b>	<b>Comments/Notes</b>	<b>Contract Execution Date</b>
<b>Project #</b>	Prop 1-Y1-2015-014	Conditional Approval	31-Aug-2016	Applicant to Appear at Meeting	6/27/2016	Application withdrawn on 2/24/17.	
<b>Project Name</b>	Habitat Improvement for Swainson's Hawk at Elliott Ranch			Habitat Maintained for 15 Years Verification of Adequate Water Rights	Landowner Agree.		
<b>Applicant</b>	Environmental Defense Fund				6/27/2016		
<b>Grant Amount</b>	\$378,308						
<b>SSJDC Staff Lead</b>	Aaron Haiman			Landowner Agreement	Post-Execution		
				Local Outreach	6/27/2016		

	<b>Project Information</b>	<b>Board Action</b>	<b>Deadline</b>	<b>Requirement</b>	<b>Date Completed</b>	<b>Comments/Notes</b>	<b>Contract Execution Date</b>
<b>Project #</b>	Prop 1-Y1-2015-016	Conditional Approval	Sep-2016	Verification of Adequate Water Rights	8/23/2016	Grant Agreement executed 1/24/2017.	1/24/2017
<b>Project Name</b>	Wildlife Corridors for Flood Escape on the Yolo Bypass Wildlife Area			Landowner Agreement	3/9/2017		
<b>Applicant</b>	Yolo RCD			Habitat Maintained for 15 Years			
<b>Grant Amount</b>	\$688,195.64						
<b>SSJDC Staff Lead</b>	Becky Stanton						

**Delta Conservancy Prop 1 Grant Program  
FY15-16 Approved Project Tracking**

	<b>Project Information</b>	<b>Board Action</b>	<b>Deadline</b>	<b>Requirement</b>	<b>Date Completed</b>	<b>Comments/Notes</b>	<b>Contract Execution Date</b>
<b>Project #</b>	Prop 1-Y1-2015-019	Board Approved				Grant Agreement executed 10/19/2016.	10/19/2016
<b>Project Name</b>	Lower Marsh and Sand Creek Watershed Riparian Restoration Planning						
<b>Applicant</b>	American Rivers						
<b>Grant Amount</b>	\$73,493						
<b>SSJDC Staff Lead</b>	Aaron Haiman						