

Meeting Date: November 21, 2016

Page 1



1450 Halyard Drive, Suite 6
West Sacramento, CA 95691
www.deltaconservancy.ca.gov

Proposition 1 Grant Program Approved Project Updates

Staff Report

APPROVED PROJECT UPDATE

The Conservancy has fully executed one grant agreement, Lower Marsh and Sand Creek Watershed Riparian Restoration Planning (Prop 1-Y1-2015-019). This grant will be managed to ensure that the project meets its stated objectives. The first progress report is due by January 31, 2017.

At this time, Conservancy staff is working with all other conditionally approved and reserved funding projects to ensure that they move forward within the timeframes initially approved by the Board. One grant agreement is being routed for signature:

1. Habitat Improvement for Swainson's Hawk at Elliott Ranch (Prop 1-Y1-2015-014)

Three draft grant agreements are currently under development and will be routed by the end of November:

1. Fish Friendly Farming Certification Program for the Sacramento-San Joaquin Delta (Prop 1-Y1-2015-005)
2. Sherman Island Wetland Restoration Project Phase III (Prop 1-Y1-2015-008)
3. Wildlife Corridors for Flood Escape on the Yolo Bypass Wildlife Area (Prop 1-Y1-2015-016)

One project has had the conditions of its approval removed and a grant agreement is being prepared:

1. Paradise Cut Conservation and Flood Management Plan (Prop 1-Y1-2015-012)

The CEQA findings for the Three Creeks Parkway Restoration Project (Prop 1-Y1-2015-009) are being recommended for approval at this meeting (agenda item 10). The remaining two projects are on track to meet their deadlines for removing conditional approvals.

BACKGROUND

At the May 25, 2016 and June 27, 2016 Board meetings, the Delta Conservancy's Board approved, conditionally approved, or reserved funding for nine projects that advance ecosystem restoration, water quality, and agricultural sustainability in the Delta. These projects have requested approximately \$6.3 million in grant funding.

Meeting Date: November 21, 2016**Page 2**

Each of the nine projects has been assigned a Conservancy staff member who is acting as the grant manager for that grant. Grant managers are responsible for working with grantees to gather all of the required information needed prior to drafting a grant agreement. Once the required information has been gathered, the grant manager drafts the scope of work and budget for the grant agreement, then hands off the grant agreement to the administrative team to review and assemble the complete grant agreement, and to route it for execution. Complete grant agreements will first be sent to the Conservancy's legal counsel for review, then to the grantee for signature, and finally executed by the Conservancy's Executive Officer.

The attached tracking sheet lists all of the 2015-2016 projects for which the Board approved, conditionally approved, or reserved funding. Project information, Board action, and comments/notes are included for all projects. For conditionally approved projects, the tracking sheet also lists the items required for full approval, the date by which those items are required, and the date that they were received (if applicable). For all projects for which funding has been reserved, the Conservancy must make Responsible Agency findings under CEQA. As grant agreements are executed, this information will be filled out, as well.

The Conservancy's Proposition 1 Ecosystem Restoration and Water Quality Grant Program is focused on restoring Delta ecosystems, improving water quality, and enhancing agricultural sustainability. The Grant Program identifies projects to protect and restore California rivers, lakes, streams, and watersheds that may be funded with Prop. 1 funding (Sec. 79732 *et seq*). Both Prop. 1 and the Conservancy's enabling legislation emphasize focusing on projects that use public lands and that maximize "voluntary landowner participation in projects that provide measurable and long-lasting habitat or species improvements in the Delta."

During the 2015-2016 fiscal year, the Conservancy ran its first grant cycle for the Prop 1 Grant Program. The Conservancy anticipates administering at least one grant cycle each fiscal year for five years. The Grant Program is a two-part competitive program, with a concept proposal solicitation open to the public, and a full proposal solicitation open to qualifying concept proposal applicants. Full proposals are subject to a rigorous scoring and evaluation process by both staff and an external review panel, and are recommended based upon score and funding availability.

BUDGET

Proposition 1 identified \$50 million for the Delta Conservancy "for competitive grants for multibenefit ecosystem and watershed protection and restoration projects in accordance with statewide priorities (Sec. 79730 and 79731)." For the 2015-2016 fiscal year, \$9.3 million was allocated to the Conservancy for the Ecosystem Restoration and Water Quality grant program. For the 2016-2017 fiscal year, \$9.3 million will be available for the grant program.

Meeting Date: November 21, 2016
Page 3

Contact Person

Laura Jensen, Program Manager
Sacramento-San Joaquin Delta Conservancy
Phone: (916) 375-2087