

Meeting Date: July 27, 2016
Page 1



1450 Halyard Drive, Suite 6
West Sacramento, CA 95691
www.deltaconservancy.ca.gov

Update of the 2012 Strategic Plan, Process Overview

July 27, 2016

PROJECT DESCRIPTION

The Delta Conservancy has contracted with the firm Kearns & West to update the Delta Conservancy's 2012 Strategic Plan. Kearns & West also developed the Conservancy's 2012 Strategic Plan.

Development of the Strategic Plan Update will consist of a broad range of tactics to gather input from Board Members, staff, partner agencies, and the public. This will include the use of email surveys, in-person interviews, and two public workshops within the legal Delta.

The Program and Policy Subcommittee will serve as the guiding committee for the project. Kearns & West is currently developing the workplan for the project, which will outline the schedule and procedures for the development of the Strategic Plan Update. The workplan will be made available to the Program and Policy Subcommittee and full Board in August.

CURRENT IMPORTANT DATES

August – November 2016: Information Gathering with Board Members, staff, and partner agencies

August 17, 2016: Program and Policy Subcommittee to review workplan

October 2016 - January 2017: Tentative timeframe for two public workshops

March 22, 2017: Board Meeting for review of the Draft Update to the Strategic Plan

May 24, 2017: Board Meeting for approval of Final Update to the Strategic Plan

Contact Person:

Campbell Ingram, Executive Officer
Sacramento-San Joaquin Delta Conservancy
Phone: (916) 375-2089